
IOWAccess Monthly Status Report - March- 2007 - Page 1 of 12

IOWAccess Monthly Status Report
March 2007

Table of Contents

Next IOWAccess Advisory Council Meeting                                                                                                                                                                                              ......................................................................................................................................................................................  2  

New IOWAccess Website                                                                                                                                                                                                                           ...................................................................................................................................................................................................................  2  

Revised Project Reporting                                                                                                                                                                                                                         .................................................................................................................................................................................................................  2  

Information Technology Enterprise – IOWAccess Project Status Report for March, 2007                                                                                                                     .................................................................................................................  3  

Iowa Interactive Project Status Report for March, 2007                                                                                                                                                                          ......................................................................................................................................................................  9  

Department of Human Services (DHS) Food Assistance Web Intake                                                                                                                                                     .................................................................................................................................................  12  

Judicial Branch (JB) Court Commissions Project                                                                                                                                                                                  .............................................................................................................................................................................  12  

Alcoholic Beverages Division (ABD) E-Licensing Standardization and Enhancement                                                                                                                          ......................................................................................................................  12  

Alcoholic Beverages Division (ABD) Regulation                                                                                                                                                                                    ................................................................................................................................................................................  12  

Alcoholic Beverages Division (ABD) On-Line Order Entry/Liquor Inventory Management                                                                                                                 .............................................................................................................  12  

Report Compiled by:
Malcolm Huston, IOWAccess Manager
State of Iowa
Department of Administrative Services 
Information Technology Enterprise
phone:  515-281-0393 
fax: 515-281-6137
email: malcolm.huston@iowa.gov 



IOWAccess Monthly Status Report - March- 2007 - Page 2 of 12

IOWAccess
March 2007 Monthly Status Report

Next IOWAccess Advisory Council Meeting    
The next meeting of the IOWAccess Advisory Council meeting will be held on May 9, 2007 from 1:00 p.m. to 3:30 p.m. in the 
Hoover State Office Building B Level Conference Rooms 2 and 3. 

The agenda and attachments for this meeting will be e-mailed to council members and interested parties by close of business 
Friday, May 4th. 

Please contact Malcolm Huston (515-281-0393) if you have agenda items or if you need additional information.

New IOWAccess Website    
The website for IOWAccess, including documents related to the IOWAccess Advisory Council, has been moved to a new 
address:  http://IOWAccess.iowa.gov   

Revised Project Reporting    
The project reports from the Information Technology Enterprise and Iowa Interactive have been revised in an effort to present 
more meaningful information.
 

http://IOWAccess.iowa.gov/
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Information Technology Enterprise – IOWAccess Project Status Report for March, 2007
Project Name Requesting 

Department
Amount Current Project Status

Active Projects
Inspections and 
Appeals

Targeted Small Busi-
ness Online

               
$45,000 
$15,000

Moved application to Production 3/12.  Media announcement will be made within the next 
week, with Web address.

Inspections and 
Appeals

Social Gambling On-
line

               
$55,000 
$25,000 

$7,000

Continuing discussions with customer on business processes and possible improvements. 
Also there may be a change required due to a change in legislation (volunteer EMS worker 
events) that would have to be accommodated.  This is customer funded work.

Inspections and 
Appeals

Food Inspections Map-
ping

$76,000 Continuing to review design/functionality as part of the Change Requests they are funding. 
Waiting for customer to fully define those changes.

Dept. of Public 
Safety

Criminal History Back-
ground Check

$47,375 Waiting for customer to complete vetting of ITE staff member so they can have appropriate 
rights to DPS system to continue work on data Web service.  Can not proceed until the vet-
ting process has completed successfully.

Dept of Agricul-
ture

Soil Conservation 
Grant application 
(FARMS)

$290,000 Customer continues to do testing/training with remote office pilot group.  They have identified 
a few changes that they are funding.  Working with Infrastructure group and Fed network 
provider to resolve connectivity issues some of the offices are experiencing.  I/3 interface is 
last piece of functionality that needs to be implemented.

Iowa Civil Rights 
Commission

Civil Rights Public In-
terface (Stage 2 )

$90,000 Requirements and mockups are almost final.  Expect to get signoff and begin coding.

DAS - ITE School Notification 
Program

$75000 
$7650

Proceeding with enhancements and testing.  Developing media interfaces and mar-
keting campaign.
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Project Name Requesting 
Department

Amount Current Project Status

County Real Es-
tate Elec Gov 
Adv Comm

Real Estate Informa-
tion Portal

$25,000 Planning Phase completed, Implementation Phase funding approved.  Will move to 
Completed.

County Real Es-
tate Elec Gov 
Adv Comm

Real Estate Informa-
tion Portal

$146,000 Started conducting demo's in areas across the state to garner approval of project 
and gather affiliate input.

Dept of Natural 
Resources

Wastewater Discharge 
Permit System

$66,000 
$137,900

Publish scanned permits, and ability to search, is now scheduled to Web 3/23. 
Customer wanted to conduct additional testing.   Target to complete Design 4/6.

Dept of Natural 
Resources

Environmental Compli-
ance and Enforcement 
Tracking

$20,000 
$10,000

Funding to transition to new IAccess funding model was approved.  Continue to 
draft and revise mockups.  Target to finalize - 4/6.  

Dept of Natural 
Resources

Hunter Safety Educa-
tion

$20,000 Planning Phase complete.  Design Phase funding approved.  Will move this to 
Completed.

Dept of Natural 
Resources

Hunter Safety Educa-
tion

$50,000 Completing mockups and setting schedule for remaining Design Phase tasks.  Tar-
geting 5/9 IOWAccess meeting for Implementation Request.

Dept of Natural 
Resources

Boat Dock Registration $20,000 New project.  Assembling team to begin Planning.

Dept of Natural 
Resources

Hazardous Substance 
Incidents

$20,000 New project.  Assembling team to begin Planning.

Dept of Econ De-
velopment

One-stop Business 
Shop

$20,000 New project.  Assembling team to begin Planning.

Child Advocacy 
Board

Child Advocacy Online $20,000 Progressing with Process Flow and Use Case definitions, target 3/30 completion. 
Starting mockups. 

Dept of Com-
merce   Alcoholic 
Beverages

Licensing Enhance-
ments

$49,999 Customer reported status
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Project Name Requesting 
Department

Amount Current Project Status

Dept of Com-
merce   Alcoholic 
Beverages

Online Order Entry & 
Inventory Management

$90,000 Customer reported status

Dept of Com-
merce   Alcoholic 
Beverages

Licensing/Regulatory 
Documents Online

$45,000 Customer reported status

Dept. Human 
Services

Food Stamps - Web In-
take

$100,000 Customer reported status

Judicial Branch Supreme Court Com-
missions

$195,955 Customer reported status

Completed Projects
Campaign Ethics WRS Public Access 

Improvements
$20,000 Project is complete and has been moved into production.

Dept. of Public 
Safety

Missing Person's Re-
ports On-line

$5,000 Planning completed.

State Auditor's 
office

State audit reports on-
line

 Completed

State Auditor's 
office

State audit reports on-
line

$3,850 Project completed and in production.

Department of 
Education

Online Teacher Li-
cense Renewal

$445,059 https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default

Dept. of Public 
Safety

National Sex Offender 
Public Registry

Discre-
tionary 

Fund

www.nsopr.gov

ICN Interactive State Phone 
Directory

$59,768 http://www.icn.state.ia.us/rdirectory/index.html

Campaign Ethics Personal Financial Dis-
closure

$15,000 Planning completed.

Judicial Branch Supreme Court Com-
missions

$38,875 Planning completed.

Iowa State Univ. E-Government Re-
search Project

$114,068 http://das.ite.iowa.gov/governance/IAC/documents/index.html

http://das.ite.iowa.gov/governance/IAC/documents/index.html
http://www.icn.state.ia.us/rdirectory/index.html
http://www.nsopr.gov/
https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default
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Project Name Requesting 
Department

Amount Current Project Status

Campaign Ethics Lobbyist/Client Track-
ing System

$18,500 Further IOWAccess funding denied, project terminated.

Campaign Ethics Personal Financial Dis-
closure

$15,000 Further IOWAccess funding denied, project terminated.

Dept of Manage-
ment

Electronic Local Bud-
get Submission

$12,000 Planning completed.

Dept of Manage-
ment

Electronic Local Bud-
get Submission

$35,000 In Production  https://www.iowaonline.state.ia.us/dombudget/ - however users can not get 
beyond the initial screen without a user ID and appropriate data.

Inspections and 
Appeals

Food Inspections On-
line

$178,333 Application now in Production.  Can be accessed at:  http://foodandlodgingreports.iowa.gov/ 

Dept. Natural 
Resources

Dgtl Camera/Prof Pho-
to Svces for Campsite 
Photos

$15,000 Completed photography.  Web site and reservation service is expected to go into 
Production in early Jan' 06

Dept. of Public 
Safety

Missing Person's Re-
ports On-line

$40,000 Application in Production.  Awaiting DPS to announce new site.  http://www.iowaonline.s-
tate.ia.us/mpic/ 

Dept of Com-
merce   Alcoholic 
Beverages

Licensing and 
Beer/Wine Taxation 
Web Access

$108,000 Licensing - In Production 12/19.  http://www.iowaabd.com/alcohol/licensing/elicensing.jsp

Dept of Manage-
ment

Purchasing Results '07 $50,688 In Production 1/10.  http://purchasingresults.iowa.gov/

Campaign Ethics Miscellaneous Contri-
bution Tracking

               
$7,000 

$104,553

Moved to Production 3/8.  Project complete and in the process of closing out.  There is no 
separate URL for this function.  It is a part of the reporting functionality.

Dept of Natural 
Resources

Wastewater Discharge 
Permit System

$15,000 Planning completed.

Dept of Agricul-
ture

Soil Conservation 
Grant application - 

$10,000 
$140,000

Planning completed.
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Project Name Requesting 
Department

Amount Current Project Status

Dept of Natural 
Resources

Performance Manage-
ment Application

$17,000 Decided not to proceed

Department of 
Revenue

Electronic Tax Admin-
istration

$414,000 Complete

Inspections and 
Appeals

Food Inspections Map-
ping

$10,500 Completed Planning.  Received funding for Implementation.  Phase completed.

Iowa State Univ. 28E Project $120,660 
$53,000

Have completed transfer to Sec State for production rollout and ongoing maintenance. 
Project will be moved to Completed status.

Dept. of Public 
Safety

Enterprise E-Mail Sub-
scription Service

$163,715 In production.  https://dpsemailnotify.iowa.gov/

Iowa State Univ. 28E Project $120,660 
$53,000

Application has been placed in Production by the Sec State's office.  The search function is 
at http://www.sos.state.ia.us/28E/Controller.aspx?cmd=Search

Dept of Natural 
Resources

ATV, Boat and Snow-
mobile Licensing

$25,000 Project has been cancelled in lieu of larger effort.  No funds were expended and the 
monies are being returned to the available pool.  Will be moved to Completed 
Projects.

Dept. Human 
Services

Child Development 
Home Registration Re-
newals

$199,124 Customer is going to implement this functionality as part of their larger Childcare project.  Re-
maining funding is being returned to the available pool.  Will be moved to Completed 
Projects.

Dept of Com-
merce   Alcoholic 
Beverages

Licensing and 
Beer/Wine Taxation 
Web Access

$108,000 Beer/Wine - Customer has put project on hold.  Allocated funding has been fully expended to 
implement Licensing functionality so project will be moved to Completed section

Iowa Civil Rights 
Commission

Web Access - Stage 1 $75,000 Completed.  Stage 2 Implementation funding approved by Council.



IOWAccess Monthly Status Report - March- 2007 - Page 8 of 12

Project Name Requesting 
Department

Amount Current Project Status

Dept. of Public 
Safety - Fire 
Marshal

Aboveground Storage 
Tank Licensing

$77,000 App placed into Production 10/26 (http://agstfm.iowa.gov/).  Moved to Completed Projects.
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Iowa Interactive Project Status Report for March, 2007
Project Name Requesting Department Phase Target 

Dates
Status

Websites     
Google template DAS Dept. of Administrative Services  03/07 template is complete; site will be indexed 

upon launch
Dept. of Administrative Ser-
vices Website

Dept. of Administrative Services  03/07 partner review, content updates still arriv-
ing; Google, accessibility testing needed 
after launch

Dept. of Administrative Ser-
vices-SAE Website

Dept. of Administrative Services  03/07 after launch, training next week

Social& Charitable Gambling 
template

Dept. of Inspections & Appeals   template was purchased; asked II to retro 
fit the template to allow to work; not some-
thing we can do

Employers Disability Re-
source Network template

Employers Disability Resource Network   out for focus group review 3/16

Diversity Website Human Rights   design picked, need content; should we be 
working with them?  If so, what would host-
ing fees be?

Iowa Board of Medical Ex-
aminers

Iowa Board of Medical Examiners   will launch along with license application

African Americans Iowa Council on the Status of African 
Americans

 04/07 Design picked

Building Construction Iowa Dept. of Economic Development   design picked, waiting on content
Google template IPERs Iowa Public Employee Retirement Sys-

tem
  waiting on Partner

Iowa Workforce Develop-
ment App

Iowa Workforce Development   Icon work - ongoing as it comes in

Google template Utilities Utilities   waiting on Partner
Auditors Iowa State Association of County Audi-

tors
  Design picked

Applications     
Administrative Rules Termi-
nal – LINC Webservice

Gov's Office and Legislature Plan  minimal information collected.  Beginning 
to collect data for functional requirements

Iowa Board of Medical Ex-
aminers Phase I--admin

Iowa Board of Medical Examiners Dev 07/07  
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Project Name Requesting Department Phase Target 
Dates

Status

Iowa Board of Medical Ex-
aminers Phase II--public side

Iowa Board of Medical Examiners Plan  beginning to collect data for functional re-
quirements

Professional Licensing Divi-
sion – Interior Design Admin

Professional Licensing Division Dev  partner testing now; waiting for sign off

Professional Licensing Divi-
sion - Mailing Lists

Professional Licensing Division Dev  needs internal resource

Professional Licensing Divi-
sion-Appraisers

Professional Licensing Division Plan 05/07  

State Homepage Dept. of Administrative Services/Informa-
tion Technology Enterprise

Plan   

Iowa Parks Phase IV Shel-
ters

Dept. of Natural Resources Dev 04/07  

AMBER Alerts Dept. of Public Safety-Iowa State Patrol Dev 03/07  
Driving License Renewals - 
new Interactive, Batch, 
HAVA

Dept. Of Transportation Dev  waiting on DOT schedule

Road Conditions Dept. Public Safety Dev 04/07  
Museum Store Historical Society Dev  John Magennis (ITE) submitted list of items 

for completion; working with partner
ICN Notes ICN Dev  waiting for SLA and installation
Public Employee Relations 
Board Contracts Phase I

Public Employee Relations Board Dev  live

Public Employee Relations 
Board Contracts Phase II

Public Employee Relations Board Plan 06/07  

Public Employee Relations 
Board Decisions Phase I

Public Employee Relations Board Dev  Moving to Google; meet with partner week 
of 03/26

Public Employee Relations 
Board Decisions Phase II

Public Employee Relations Board Plan 06/07  

Criminal Juvenile Justice 
Planning-enhancements

Criminal Juvenile Justice Planning Dev  Issues with test deployment.  We are cur-
rently de-bugging to allow final partner test-
ing

Iowa Board of Professional 
Licensure

Iowa Board of Professional Licensure Live (re-
newals only)

 moving existing data from main frame to 
database backend on 03/24
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Project Name Requesting Department Phase Target 
Dates

Status

Iowa Workforce Develop-
ment Report to Determine Li-
ability 

Iowa Workforce Development Plan  received final requirements to complete 
functional requirements and are redoing 
SOW to reflect actual project; still waiting 
for the PDF
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Department of Human Services (DHS) Food Assistance Web Intake
Training of Pilot Field Staff, Income Maintenance Call Center Staff, and SPIRS completed.
Pilot started on 3/19.
Continuing additional changes prior to State-wide Rollout currently slated for May 1.
Surveys for Pilot created.
Training Plan for State-wide Rollout in process.

Judicial Branch (JB) Court Commissions Project 
The remaining module to be implemented is the Interest on Lawyer Trust Account (IOLTA) interest reporting module.  Due 
to staff and developer tasks associated with the 2007 lawyer reporting season, final testing and implementation of the 
IOLTA module has been delayed.  Final testing of the production edition of the IOLTA module now is expected to begin with 
a limited set of banks during early April, with full implementation expected in May.

Alcoholic Beverages Division (ABD) E-Licensing Standardization and Enhancement
The Division received Technology Governance Board (TGB) approval to let a request for proposals (RFP) on January 10th.  The 
Division released a RFP on February 21st to select a service provider.  Bids for the E-Licensing Enhancements RFP are due 
Friday, March 21st.

Alcoholic Beverages Division (ABD) Regulation
Successful of the On-Line Regulation project depends on completion of the E-Licensing Enhancements outlined above.  In order 
to move the project forward in a timely manner, the Division has begun parallel work on the RFP that will be issued upon 
completion of E-Licensing Enhancements.

Alcoholic Beverages Division (ABD) On-Line Order Entry/Liquor Inventory Management
After obtaining TGB approval for a RFP to secure planning services, the Division was contacted by a consulting firm on contract 
with the Department of Administrative Services, proposing to offer planning services identical to those requested in the RFP.  
The Division is currently weighing the benefits of utilizing a vendor with a current relationship with the state vs. the multiple 
proposals likely to result from the RFP process.
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